

WEEK 6 — DAY 1

Sprint 1 Planning

Cardiac Patient Monitoring System

PREPARED BY

Backend Engineering Team

.NET Internship Program

DOCUMENT FOCUS

Sprint Objectives & Scope

BinX Tech Platform

1. Sprint Goal

Enhance the existing Cardiac Patient Monitoring System with efficient and scalable read operations, including pagination, filtering, sorting, and DTO projection, while preparing the existing database and core API for the remaining Sprint 1 work.

2. Existing Project Foundation

The following core architectural modules were successfully completed prior to Week 6 and serve as the verified baseline for current sprint operations:

Database & EF Core ✓ Implemented & Documented	ERD & Normalization ✓ Completed & Documented
CRUD API ✓ Implemented	JWT Authentication ✓ Implemented
Role-Based Authorization ✓ Implemented	Validation & Error Handling ✓ Implemented
Postman Documentation ✓ Completed	Automated Tests ✓ Existing Test Suite Passes

3. Sprint Backlog

The Sprint will focus on reviewing the existing database schema and confirming its alignment with the ERD, then improving the core API through pagination, filtering, sorting, and DTO projection. Additional tasks include improving query efficiency, reviewing transaction requirements, updating automated tests, and keeping the Postman/API documentation synchronized with the implemented changes.

4. Definition of Done

- ✓ Behavior matches the task requirements.
- ✓ Project builds successfully with no compiler errors.
- ✓ Relevant automated tests pass.
- ✓ Changes are committed with clear Git commit messages.
- ✓ Affected API behavior is documented and demonstrable through Postman.
- ✓ Required GitHub pull request and review are completed before merging.

5. Day 1 Deliverables

- ✓ Sprint Goal documented.
- ✓ Sprint Backlog documented.
- ✓ Existing database schema and ERD confirmed as the project foundation.
- ✓ Final ERD retained and kept synchronized with the actual database.

PROJECT NOTE

The existing Cardiac Patient Monitoring System already contains the database, ERD, CRUD, authentication, authorization, validation, error handling, Postman documentation, and tests. These completed items are carried forward as the Sprint 1 foundation rather than rebuilt.